

NO FRILLS **Exam Prep Books**

Intellectual Properties, Trademarks and Copyrights

ExamREVIEW.NET (a.k.a. ExamREVIEW) is an independent content developer not associated/affiliated with the certification vendor(s) mentioned throughout this book. The name(s), title(s) and award(s) of the certification exam(s) mentioned in this book are the trademark(s) of the respective certification vendor(s). We mention these name(s) and/or the relevant terminologies only for describing the relevant exam process(es) and knowledge.

We are NOT affiliated with any official commissioning bodies. This book is also NOT endorsed by any official commissioning bodies.

ExamREVIEW(TM) and ExamFOCUS(TM) are our own trademarks for publishing and marketing self-developed examprep books worldwide. The EXAMREVIEW.NET web site has been created on the Internet since January 2001. The EXAMFOCUS.NET division has its web presence established since 2009.

Copyright 2012, 13. ExamREVIEW.NET. All rights reserved.

Contents of this book are fully copyrighted. We develop study material entirely on our own. Braindump is strictly prohibited. We provide essential knowledge contents, NOT any generalized "study system" kind of "pick-the-right-answer-every time" techniques or "visit this link" referrals.

Contents Update



All books come with LIFE TIME FREE UPDATES. When you find a newer version of the purchased book all you need to do is to go and download. **Please check our web site's Free Updates section regularly:**

http://www.examreview.net/free_updates.htm

Page Formatting and Typeface

To accommodate the needs of those with weaker vision, we use LARGER PRINT throughout the book whenever practical. The text in this book was created using Garamond (size 16). A little bit of page resizing, however, may have happened along the actual book printing process.

ExamREVIEW.NET

Exam topics covered in this book

The book focuses on the knowledge domain of commissioning process and planning. This knowledge domain is an important one that can be found in all of the commissioning professional exams. Generally speaking, you should:

- know the different roles and responsibilities in the entire commissioning process.
- know the deliverables to be expected at each stage or phase.
- know how to maintain objectivity under different arrangements.

Different exam bodies may have slightly different terminologies and methodologies for the commissioning activities. However, the overall guiding principles and applications are almost always the same. This book focuses on vendor neutral commissioning knowledge. Depending on the exam you take, vendor specific information may be tested. You should therefore prepare accordingly.

Table of Contents

Intellectual Properties, Trademarks and Copyrights	1
Contents Update	2
Page Formatting and Typeface.....	2
Exam topics covered in this book	2
Table of Contents	3
Review questions	5
Planning and Code/Rules Compliance.....	14
Overview of planning	14
Legal authorities on planning and zoning	15
Quality of life.....	16
Overview of building code.....	17
Local licensing and certification requirements	19
Certificate of Occupancy and concerns on disability	21
The Commissioning Process.....	22

Overview.....	22
Rationale for the commissioning process	22
Why was commissioning not popular?	23
Commissioning documentation	24
Retrocommissioning and continuous commissioning	25
The process phases	26
Roles	30
Duties of the commissioning professional.....	31
The commissioning professional as an advocate of the owner's interest	32
Involvement of the designer and the owner.....	32
Involvement of the project manager and the building staff	33
A team approach to the building project.....	34
Responsibilities of the commissioning lead.....	37
Responsibilities of the owner.....	38
Responsibilities of the contractor/builder.....	39
Abbreviated commissioning.....	40
Team formation	40
Team and group management.....	43
Choosing a provider for commissioning.....	45
Provider qualifications	47
The selection process.....	48
Commissioning costs	49
Using dual commissioning authorities	50
Ethics in the commissioning process.....	50
Objectivity in the commissioning process	51
Owner's project requirements & basis of design document.....	52
Commissioning and energy savings	53
Measurement and verification	53
Commissioning and modern green technologies.....	54
Equipment installation	54
Equipment testing.....	55
Commissioning and IEQ/IAQ.....	55
Planning the project.....	56
Project management	58
Determining project performance requirements	61
Design-phase commissioning.....	62

Tendering.....	63
RFP	64
RFEI.....	65
RFSQ.....	66
Design narrative.....	66
Contract negotiation	68
A typical bid evaluation process.....	69
The bid evaluation team.....	70
Contract management plan.....	71
The key to successful contract administration	71
Commissioning plan elements	73
Determining training & testing needs.....	75
Progress reporting & testing	77
Issues log.....	78
Proper O & M.....	78
Advanced commissioning technologies.....	79
Factor of safety.....	79
Principles of mechanics and forces.....	80
Structural strength and stability	82
Material classification.....	83
Risk management	85
Risk VS threat and vulnerability.....	87
Project deliverables.....	88
The role of OSHA.....	90
Hazards prevention	91
Safety and health programs	93
Productivity analysis and methods analysis.....	94

Review questions

1. For the commissioning process to proceed smoothly, you need to implement:
2. Commissioning has to integrate a number of separate project activities, including: